Tennessee Department of Mental Health and Developmental Disabilities
Friday, November 16, 2007

Lakeshore Mental Health Institute

2:40 PM

344/005-01-2004 $58,500,000.00 JV Cockrill Design & Planning / Lindsa  Doug Freeman New Construction ON HOLD

New Facility $0.00 n/a Design Started - Program Verifica 11/07/07: No funding available

344/005-01-2006 $335,000.00 Engineering Services Group, Inc. Brewer Evans Renovation

Essential Maintenance $286,000.00 New CA East TN Construction Document Phase 4/23/07: Program approved, NTP to combined
SDP/DDP authorized
8/02/07: DDP approved, NTP to CDP authorized.
10/01/07: CDP submittal received and currently in
review process for obtaining bid date
11/02/2007: CDP approved, NTP to bid date authorized

2 Projects $58,835,000.00 ( Total Budgeted Cost of Projects )

Memphis Mental Health Institute

344/013-01-2005-03
New Facility

$32,057,960.00
$25,111,150.00

Turner Universal
Turner Universal

Doug Freeman
Ron Sabelhaus

New Construction
Substantially Complete

1 Project $32,057,960.00

Middle Tenn Mental Health Institute

( Total Budgeted Cost of Projects )

344/001-03-2007 $180,000.00 James F. Scalf & Associates Doug Freeman Renovation Processing Contract
Security Video System Upgrade $143,000.00 Project Not Started 11/07/07: Design contract in signature process
344/001-02-2007 $195,000.00 Pitts & Associates Architects Doug Freeman Renovation
Carpet Replacement $165,000.00 Design Started - Program Verifica 10/11/07: Designer Agreement executed
2 Projects $375,000.00 ( Total Budgeted Cost of Projects )



Moccasin Bend Mental Health Institute

344/009-01-2007 $330,000.00 Engineering Consultants Services, Inc.  Brewer Evans Renovation Processing Contract

Upgrade Three Elevators $275,000.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
344/009-01-2006 $2,575,000.00 Cope Associates, Inc. Stephanie Johnston Renovation

Central Dietary Update $2,200,000.00 New CA East TN Construction Document Phase 11/06/07: SDP/DDP approved, NTP to CDP authorized
344/009-02-2006 $355,000.00 Charles King & Associates, Inc. Valerie Law Re-roof Processing Contract

Reroof Winston Building $308,000.00 Tim Shelton Bidding Phase Bid date 11/01/07

344/009-01-2001-01 $87,324.00 David R. Barlew Architects Bob Qualey Hazardous Material

Remove Hazardous Materials $77,324.00 Environmental Abatement, Inc. Tim Shelton Active Construction

344/009-01-2001 $6,800,000.00 David R. Barlew Architects Doug Freeman Renovation

Renovate 6 Patient Wings $5,940,238.00 McBrayer Construction Co.,Inc. Tim Shelton Active Construction

5 Projects

$10,147,324.00

Western Mental Health Institute

( Total Budgeted Cost of Projects )

344/015-01-2006 $260,000.00 Allen & Hoshall, Inc Brewer Evans Renovation
Essential Maintenance $220,000.00 Matthew McDivitt Design Development Phase 9/10/07: Program approved, NTP to SDP authorized
344/015-02-2004 $58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss Doug Freeman New Construction
New Facility $0.00 Ron Sabelhaus Construction Document Phase 9/11/07: SDP approved, NTP to DDP authorized
344/015-01-2003 $1,467,000.00 Allen & Hoshall, Inc Bob Qualey Renovation Awaiting One-Year Corr Insp
Essential Maintenance $1,352,441.00 CS3, Incorporated Ron Sabelhaus Construction Closed Out Warranty inspection due 1/19/07

3 Projects $60,227,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

13 Projects Valued at $161,642,284.00

( Total Budgeted Cost of Projects )
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